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Change due date for Hanford Federal Facility Agreement and Consent Order (Agreement) Milestone M-89-02
from 5/31/99 to 11 130/2000.

Description/Justification of Change

The due date for Agreement Milestone M-89-02 is changed to from May 31, 1999 to November 30, 2000. Additional
project technical baseline information was developed as pa rt of the 324 REC/HLV Closure Plan (DOE/RL-96-73, Rev.1)
after Agreement Milestone M-89-02 was originally established. Based on this new information, November 30, 2000 is
the date upon which the U.S. Depa rtment of Energy believes this activity can be completed. The project technical
baseline indicates that the technical work is scheduled for completion November 17, 2000, consistent with the schedule
contained in the "324 Building REC/HLV Closure Plan" (DOE/RL 96-73, Rev. 1). The additional time is for completion
of the administrative process required to close the milestone.

M-89-02	 COMPLETE REMOVAL OF 324 BUILDING REC B-CELL MW AND
EQUIPMENT.	 11/30/2000

ACTIONS UNDER THIS MILESTONE INCLUDE CONTAINMENT AND
REMOVAL OF ALL B CELL DISPERSIBLE MATERIALS, EXCESS
EQUIPMENT AND DEBRIS. CONTAINERIZED MW WILL BE

TtEREBY REDUOCING RISKS TO HUMAN HEALTH AND HE	 r^^
%^

ENVIRONMENT. ANY REMAINING RESIDUES FOLLOWING 	 O
REMOVAL ACTIONS WILL BE MANAGED THROUGH THE FINAL	 ^ry	 tp
CLOSURE PROCESS. USDOE's 324 BUILDING REC B CELL
CLEAN-OUT PROJECT (BCCP) WILL BE USED AS A GUIDE FOR

JCONTAINERIZING DISPERSIBLE MW AND REMOVING
UNNECESSARY EQUIPMENT AND MATERIALS FROM B-CELL.	 ^^GC^i^O	 I

Impact of Change	 r '

No adverse impacts are foreseen from the change.

Affected Documents

Hanfor	 F	 al Facility Agreement and Consent Order, as amended.
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